
ORIGINAL 
STATE OF ILLINOIS 

ILLINOIS COMMERCE COMMISSION 

VILLAGE OF BARTLETT, ) 
) 

Petitioner, 1 
) 

V. ) 
) Docket No. T04-0014 

COMMUTER RAIL DIVISION OF THE REGIONAL 1 
TRANSPORTATION AUTHORITY D/B/A METRA ) 
A/WA METROPOLITAN RAIL, A REGISTERED SERVICE 
MARK FOR THE NORTHEAST ILLINOIS REGIONAL ) 
COMMUTER RAILROAD CORPORATION ("METRA), 

) 

Respondent. 

Verified Petition for Supplemental Order for extension of 
completion date by more than thirty (30) days to complete 
the interconnection of traffic signals to be installed at the 

following intersections within and under the jurisdiction of 
the Village of Bartlett, Illinois: Main Street and Railroad 
Avenue, Oak and Railroad Avenues, and Oak and Bartlett 
Avenues with the railroad warning devices at the Oak 
Avenue Crossing hereinafter described, and ancillary work 
thereto as set forth in the Illinois Commerce Commission 
Order entered November 10, 2004. 

VERIFIED PETITION FOR SUPPLEMENTAL ORDER 

Petitioner, the VILLAGE OF BARTLETT, by and through its attorneys, Bryan E. 
Mraz 8, Associates, files its Verified Petition for Supplemental Order, and in support 
thereof states as follows: 

1. Petitioner, Village of Bartlett, is a home rule municipality located in Cook, 
DuPage, and Kane Counties, Illinois (the "Village"). 

2. Respondent Metra, whose address is 547 West Jackson Boulevard, 
Chicago, Illinois, 60661, is a rail carrier operating its lines of railroad in the State of 
Illinois, including dual main line tracks passing through the Village of Bartlett, Illinois (the 
"Metra Railroad Lines"). 
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3. On February 20, 2004, the Village filed its Verified Petition to interconnect 
traffic signals to be installed at the following intersections within and under the 
jurisdiction of the Village of Bartlett, Illinois: Main Street and Railroad Avenue, Oak and 
Railroad Avenues, and Oak and Bartlett Avenues with the railroad warning devices at 
the Oak Avenue Crossing hereinafter described, and to establish the amount of 
minimum preemption time provided by Metra to Petitioner for the traffic signal 
preemption sequence at said Intersections, and for approval of certain warning signs 
and improvements incidental thereto, with the Illinois Commerce Commission (the 
"Commission") in the above captioned matter (the "Petition"). 

4. On November I O ,  2004, following hearings on the Village's Petition, the 
Commission entered an Order, a copy of which is attached hereto as Exhibit A and 
incorporated herein (the "Order") wherein the Commission approved of the Village's 
Petition to install traffic signals and incidental signage and improvements at the 
intersections of Main Street and Railroad Avenue, Oak and Railroad Avenues, and Oak 
and Bartlett Avenues in the Village of Bartlett, to interconnect certain traffic signals with 
certain warning devices at the Oak Street crossing of the Metra tracks, establish the 
minimum preemption time provided by Metra at said intersections (the "Project Work), 
and complete it on or before May I O ,  2006 (the "Completion Date"). 

5. On or about October 12, 2004 the Village solicited bids for the portion of 
the Project Work to be completed by the Village, as more fully described in the 
Agreement hereinafter described (the "Village Project Work). 

6 .  On November 16, 2004, the Village awarded the contract for the Village 
Project Work to Home Towne Electric, Inc. (the "Village's Contractor") as the lowest 
responsible bidder meeting specifications. 

7. The Village and the Village's Contractor entered the Contract For 
Construction of the Railroad AvenueIMain Street Traffic Signal Improvements dated 
November 23, 2004, for performance of the Village Project Work (the "Village Project 
Work Contract"), a copy of which is attached hereto as Exhibit B and is incorporated 
herein. 

8. Pursuant to paragraph SP-6 of the Village Project Work Contract, the 
Village's Contractor was required to substantially complete the Village Project Work by 
September 30, 2005, following receipt of its permit from Metra. 

9. The Village's Contractor has been unable to commence the Village Project 
Work due to Metra's delay in obtaining certain equipment, namely relay houses, which 
are necessary for Metra to complete its portion of the Project Work (the "Relay 
Houses"). 

10. The Village's Contractor has on hand the necessary equipment and 
material to perform the Village Project Work. 
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11. As set forth in the letter dated April 3, 2006 from William K. Tupper, Chief 
Engineering Officer for Metra, to Dave Lazarides, Director of Processing for the 
Commission, a copy of which is attached hereto as Exhibit C and incorporated herein 
(the "Metra Notice"), Metra has been unable to obtain the Relay Houses due to delays 
attributable to a "not technically responsible/responsive" low bidder, and delays caused 
by high demand for relay houses as a result of Hurricane Katrina. 

As set forth in the Metra Notice, Metra is requesting an extension of the 
completion date for Metra's portion of the Project Work from May 10, 2006 until 
August 8, 2006 due to the above described unforeseeable delays in obtaining the Relay 
Houses. 

12. 

13. Until Metra completes construction of the Relay Houses, the traffic signals 
to be constructed by the Village's Contractor cannot be interconnected with the 
operation of the existing automatic flashing light signals and gates at the Oak Avenue 
crossing (the "Interconnection") and/or comply with the minimum preemption time and 
sequence heretofore approved by the Commission. 

14. To allow sufficient time for the Village's Contractor to perform the Village 
Project Work after installation of the Relay Houses, and to allow Metra's contractors 
sufficient time to complete the Interconnection and all testing of the system, the Village 
Engineer estimates the completion of all of the Project Work to be on or before 
December 31,2006. 

15. The Village has exercised due diligence and has performed all acts 
necessary to complete the Village Project Work on or before May 10, 2006, the 
completion date set forth in the Order. 

16. The Village has acted in good faith and would have completed the Village 
Project Work on or before the May 10, 2006 completion date but for the delay in Metra 
obtaining the Relay Houses. 

17. The delay by Metra were unforeseeable and beyond the reasonable 
control of the Village and/or Metra. 

18. Completion of the Project Work remains necessary for the safety and 
convenience of the traveling public. 

19. The Village has provided notice to the Commission's Rail Safety Program 
Administrator that the Village is unable to complete the Project Work by the May 10, 
2006 completion date, as set forth on the notice attached hereto as Exhibit D and 
incorporated herein. 

20. This Petition For Supplemental Order has been filed with the 
Commission's Director of Processing and the Chief Clerk not less than twenty-one (21) 
days prior to the expiration of the May 10, 2006 completion date. 
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21. The Commission has retained jurisdiction over this matter in order to enter 
supplemental orders that it deems necessary. 

22. For the reasons set forth above, it is necessary that the Commission enter 
a Supplemental Order extending the completion date for the Project Work until 
December 31, 2006. 

NOW, THEREFORE, Petitioner, the Village of Bartlett, asks that the Illinois 
Commerce Commission enter a Supplemental Order extending the date for completion 
of the Project Work until December 31, 2006, and that all of the other terms and 
conditions of its November I O .  2004 Order remain in full force and effect. 

Dated: April 6, 2006 

Respectfully submitted, 

Village of Bartlett 
228 South Main Street 
Bartlett, Illinois, 60103 
(630) - 837-0800 

Bryan E. Mraz 
Bryan E. Mraz &Associates 
11 1 East Irving Park Road 
Roselle, Illinois, 60172 
Phone (630) - 529-2541 
Fax (630) - 529-201 9 
E-mail: BEM@,MrazLaw.com 
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VERIFICATION 

Dale Marting, Sr., being first duly sworn on oath, states that he is the Village 
Engineer for the Village of Bartlett, Petitioner herein; that he has read the foregoing 
Verified Petition For Supplemental Order and has knowledge of the facts stated therein; 
and the facts stated therein are true and correct to the best of his knowledge and belief; 

Petition are true and correct. 
and he certifies, under penalty of perjury that forth in the foregoing 

I -  

and Kane Counds, Illinois 

Subscribed and Sworn to before 
me this 6'h day of April, 2006 

NoFry Public 

ANN M. KRESS 
NOTARY PUBLIC. STATE OF ILLINOIS 
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STATE OF ILLINOIS 
ILLINOIS COMMERCE COMMISSION 

VILLAGE OF BARTLETT, 

Petitioner, 

V. 

COMMUTER RAIL DIVISION OF THE REGIONAL 
TRANSPORTATION AUTHORITY D/B/A METRA 
A/K/A METROPOLITAN RAIL, A REGISTERED SERVICE 
MARK FOR THE NORTHEAST ILLINOIS REGIONAL 
COMMUTER RAILROAD CORPORATION ("METRA), 

Respondent 

Verified Petition for Supplemental Order for extension of 
completion date by more than thirty (30) days to complete 
the interconnection of traffic signals to be installed at the 

following intersections within and under the jurisdiction of 
the Village of Bartlett, Illinois: Main Street and Railroad 
Avenue, Oak and Railroad Avenues, and Oak and Bartlett 
Avenues with the railroad warning devices at the Oak 
Avenue Crossing hereinafter described, and ancillary work 
thereto as set forth in the Illinois Commerce Commission 
Order entered November 10.2004. 

Docket No. T04-0014 

NOTICE OF FILING 

Mr. Daniel Powers, Rail Safety Specialist, Illinois Commerce Commission, TO: 
Transportation Division, Railroad Section, 527 East Capitol Avenue, 
Springfield, Illinois, 62701 

Mr. Dean Jackson, Chief Administrative Law Judge, Illinois Commerce 
Commission, Transportation Division, 527 East Capitol Avenue, 
Springfield, Illinois, 62701 

Corporation (Metra), 547 West Jackson Boulevard, Chicago, Illinois, 60661 
Mr. William K. Tupper, Northeast Illinois Regional Commuter Railroad 

PLEASE TAKE NOTICE that I have this 7Ih day of April, 2006, forwarded to 
David Lazarides, Director of Processing, Transportation Division, of the Illinois 
Commerce Commission, Springfield, Illinois, for filing in the above matter, a Verified 
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Petition for Supplemental Order, a copy of which is attached hereto and herewith served 
upon you 

Atforneyfr  the Village of Bartlett 
Bryan E. Mraz &Associates 
11 1 East Irving Park Road 
Roselle, Illinois, 60172 
(630) - 529-2541 

STATE OF ILLINOIS ) 

COUNTY OF DU PAGE ) 
) ss: 

I, Ann M. Kress, a non-attorney, state on oath that I served this Notice of Filing 
by mailing a copy to each person to whom it is directed and depositing the same in the 
U.S. Mail at Roselle, Illinois, with the proper postage prepaid and addressed as above 
shown on April 7, 2006, at 4:OO p.m. 

Subscribed & Sworn to before me 
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EXHIBIT 

STATE OF ILLINOIS 

ILLINOIS COMMERCE COMMISSION 

Village of Bartlett, 
Petitioner, 

V. 

Commuter Rail Division of the Regional Transportation Authority : T04-0014 
d/b/a Metra a/Wa Metropolitan Rail, a Registered Service Mark : 
for the Northeast Illinois Regional Commuter Railroad : 
Corporation ("METRA"), 

Respondent. 

Petition to interconnect traffic signals to be installed at the : 
following intersections within and under the jurisdiction of the : 
Village of Bartlett, Illinois: Main Street and Railroad Avenue, Oak : 
and Railroad Avenues, and Oak and Bartlett Avenues with the : 
railroad warning devices at the below described Oak Avenue : 
Crossing and to establish the amount of minimum preemption : 
time provided by Metra to Petitioner for the traffic signal : 
preemption sequence at said intersections, and for approval of : 
certain warning signs and improvements incidental thereto. 

ORDER 

By the Commission: 

On February 20, 2004, the village of Bartlett (village or Petitioner) filed a verified 
petition with the Illinois Commerce Commission in the above-captioned matter, naming 
as Respondent the Commuter Rail Division of the Regional Transportation Authority, 
d/b/a METRA. alkfa Metropolitan Rail, a registered service mark for the Northeast 
Illinois Regional Commuter Railroad Corporation (METRA), seeking an order 
authorizing the installation of traffic signals with certain improvements and warning 
signs, and to establish the amount of minimum preemption time provided by METRA to 
the Petitioner for the traffic signal preemption sequence at the subject intersections. 

On May 5, 2004, pursuant to notice as required by law and the regulations of the 
Commission, this matter came on for hearing before a Commission administrative law 
judge at the Commission's offices in Chicago, Illinois. The village and Commission 
Staff were represented by counsel. Daniel C. Powers of the Railroad Section in the 
Commission's Transportation Bureau also entered an appearance. At the conclusion of 
the hearing, the record was marked heard and taken. 



T04-0014 

Dale Marting, principal of Pavia-Marting & Co., consulting engineers, testified 
that he has been the Village Engineer for thirty-four years. Mr. Marting testified, 
demonstrated with aerial photographs the present conditions, and proposed conditions 
in the downtown area of the Village in proximity to the existing railroad station. Railroad 
Avenue will be extended to Berteau Street, the railroad station will be relocated 
approximately 250 feet east of Main Street on the north, and signalization will be added 
as well as incidental warning signs. At the three intersections with the tracks of the 
Railroad: Main Street and Railroad Avenue, Oak and Railroad Avenues, and Oak and 
Bartlett Avenues, minimum preemption time is now twenty seconds. It is proposed that 
the amount of minimum preemption time provided by METRA at the three intersections 
be increased to twenty-five seconds. 

The Village presented as its second witness, Yves-Marie Monereau, a licensed, 
professional engineer employed by Pavia-Marting & Co. Her specialties are 
transportation and traffic studies and as such, Ms. Monereau prepared a traffic impact 
analysis. Ms. Monereau also testified with the assistance of exhibits showing present 
and proposed conditions in the redevelopment area. She began with peak hour traffic 
counts at the intersections in the redevelopment area. To avoid queuing at the 
intersections, it is her recommendation that there be a three-way stop at Oak and 
Railroad Avenues to stop vehicles north of Bartlett. A traffic signal will be the most 
efficient signalization. Incidental signage has been suggested by METRA, the Village, 
and Mr. Powers of the Commission. 

The SAAG cross-examined the witnesses on the scope of the project, railroad 
traffic, and financing. Approximately seventy trains cross the subject intersections daily. 
Financing will be entirely by the Village through a TIF (tax increment financing) 
Redevelopment Project. No Grade Crossing Protection Funds are requested or 
forthcoming. The preliminary cost for the interconnection work, circuitry work, and the 
relocation of the advance warning system is estimated at $404,008. 

The Commission, having given due consideration to the entire record herein and 
being fully advised in the premises, is of the opinion and finds that: 

the Village of Bartlett exists by virtue of the laws of the State of 
Illinois; 

the Commuter Rail Division of the Regional Transportation Authority, d/b/a 
METRA, a/k/a Metropolitan Rail, a registered service mark for the 
Northeast Illinois Regional Commuter Railroad Corporation ("METRA"), 
is a rail carrier and exists by virtue of the laws of the State of Illinois; 

the Commission has jurisdiction of the subject matter herein; 

matters contained in the prefatory portion of this Order are adopted as 
findings of fact; 
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the Village of Bartlett proposes the improvement of three intersections by 
installing traffic signals, improvements, and warning signs incidental 
thereto; the intersections are Main Street and Railroad Avenue, Oak and 
Railroad Avenues, and Oak and Bartlett Avenues; 

the Oak Avenue crossing is equipped with automatic flashing light signals 
and gate; seventy-two feet (72') north, Oak Avenue intersects with 
Bartlett Avenue; approximately seventy-three feet (73') south, Oak 
Avenue intersects with Railroad Avenue; 

based on the proximity of the intersections, the operation of the traffic 
signals needs to be interconnected with the operation of the existing 
automatic flashing light signals and gates at the Oak Avenue crossing for 
the safety and convenience of the traveling public; 

traffic counts and analyses recommend that the minimum preemption time 
provided by METRA at the subject crossings should be twenty-five (25) 
seconds; 

the Village shall pay the full cost of the project per the METRA cost 
estimate of $404,008 submitted to the Village and no assistance is 
requested from the Grade Crossing Protection Fund of the Motor Fuel Tax 
Law; 

completion of the project herein approved should be within eighteen 
months of-the date of this Order; 

Chapters 625 ILCS 5/18c-1702 and 5/18c-1704 require each "person" as 
defined by Section 5/18c-1104, to comply with every regulation or order of 
the Commission; these sections further provide that any person who fails 
to comply with a Commission regulation or order shall forfeit to the State 
not more than 51,000 for each such failure, with each day's continuance 
of the violation beina considered a seParate offense: while the 
Commission expects a i  parties to comply with this Order in all matters 
addressed herein and in a timely manner, the Commission advises that 
any failure to comply may result in the assessment of such sanctions. 

IT IS THEREFORE ORDERED by the Illinois Commerce Commission that 
the Village of Bartlett is hereby granted permission to install traffic signals and 
incidental signage and improvements at the intersections of Main Street and Railroad 
Avenue, Oak and Railroad Avenues, and Oak and Bartlett Avenues; to interconnect the 
traffic signals with the warning devices at the Oak Street crossing of the METRA tracks, 
establish the minimum preemption time provided by METRA at said intersections, and 
complete the work as noted in the prefatory section. 

3 



TO4-0014 

IT IS FURTHER ORDERED that the warning system shall be designed to 
provide for a minimum of twenty-five (25) seconds simultaneous preemption time for 
the normal operation of through trains and shall thereafter be maintained by METRA. 

IT IS FURTHER ORDERED that the cost of all improvements herein approved 
shall be paid entirely by the Village of Bartlett. 

IT IS FURTHER ORDERED that METRA shall file Form 3 of 92 Illinois 
Administrative Code 1535 of this Commission showing details of the automatic warning 
device relocation and circuitry relocation and installation herein required and shall 
receive approval thereof by X-Resolution before commencing the work of relocation. 

IT IS FURTHER ORDERED that after the warning system work herein required 
has been completed, METRA shall not take any action which would result in a reduction 
of the minimum simultaneous preemption time without approval of the Commission. 

IT IS FURTHER ORDERED that the work herein required shall be completed 
within eighteen (18) months of the date of this Order. 

IT IS FURTHER ORDERED that METRA shall within five (5) days of the 
completion of the work herein, file National Inventory Update Report Forms with the 
Commission's Director of Processing, Transportation Division, as notices of said 
completion. 

IT IS FURTHER ORDERED that any person making a Request For Extension Of 
Time up to 30 days to complete a project ordered by the Commission must file a 
request with the Director of Processing and Information no later than 14 days in 
advance of the scheduled deadline. An Administrative Law Judge will consider and 
decide the reauest. 

IT IS FURTHER ORDERED that any person requesting an extension of time that 
exceeds thirty (30) days must file a Petition for Supplemental Order with the Director of 
Processing no later than twenty-one (21) days in advance of the scheduled deadline. 
The Commission will decide Petitions for Supplemental Orders. 

IT IS FURTHER ORDERED that Requests for Extension of Time and Petitions 
for Supplemental Orders must include the reason(s) the additional time is needed to 
complete the work and the time within which the project will be completed. Prior to 
submitting a Request for Extension of Time or a Petition for Supplemental Order, the 
person must notify the Commission's Rail Safety Program Administrator that it is unable 
to complete the project within the ordered timeframe. 

IT IS FURTHER ORDERED that the Commission or its presiding administrative 
law judge reserves the right to deny requests for extensions of time and petitions for 
supplemental orders if the reason(s) supporting the request is insufficient or where it 
appears the person has not made a good faith effort to complete the project within the 
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allotted time. Failure of the Commission or the administrative law judge to act on a 
pleading prior to the deadline means the originally ordered completion date remains in 
effect. 

IT IS FURTHER ORDERED that the Commission shall retain jurisdiction for the 
purpose of issuing any supplemental order or orders, as it may deem necessary. 

IT IS FURTHER ORDERED that, in accordance with Chapter 625 ILCS 5/18c- 
2201 and 5/18c-2206 of the Illinois Commercial Transportation Law, this is a final order 
subject to the Administrative Review Law. 

By Order of the Commission this I O t h  day of November, 2004. 

Chairman 
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EXHIBIT 

CONTRACT FOR 1-j 
CONSTRUCTION OF THE 

RAILROAD AVE. I MAIN ST. TRAFFIC SIGNAL IMPROVEMENTS 
VILLAGE OF BARTLETT. ILLINOIS 

THIS CONTRACT, made this &day of d h l t w @ % k  
the Village of Bartlett hereinafter called the "Owner" and Home Towne Electric, Inc. P.O. Box 
863, Lake Villa, Illinois 60046 hereinafter called the "Contractor". 

WITNESSETH: That for and in consideration of the payments and agreements hereinafter 
mentioned: 

,2004 by and between 

1. The Contractor will commence and complete in a workmanlike manner of the 
work described as follows: this improvement consists of furnishing and installing 
a fully actuated traffic signal including mast arms, posts, detector loops, 
pedestrian signal heads and pushbuttons, emergency vehicle preemption 
equipment, railroad preemption equipment, thermoplastic pavement marking, 
restoration and all incidental and collateral work necessary to complete the 
project. 

The Contractor shall perform all work in accordance with the terms and 
conditions set forth in the Contract Documents for which the Contractor tendered 
a Bid and this Contract is binding. 

The Contractor will furnish all of the materials, supplies, tools, equipment, labor, 
and other services necessary for the construction of the project in accordance 
with the Contract Documents. 

The Contractor will commence the work required by the Contract Documents 
within ten ( I O )  calendar days after the date of the Notice to Proceed and will 
provide substantial completion as stated in Section 7,b of the General Conditions 
unless time extensions are granted in accordance with the provisions of the 
Contract Documents. 

The Contractor agrees to perform the work described in the Contract Documents 
and comply with the terms therein for the Contract Amount of Two-hundred 
ninety-three thousand, three-hundred sixteen and 50/100 Dollars ($293.316.50). 

In the event that any provision of one Contract Document conflicts with the 
provision of another Contract Document, the provision in that Contract 
Document first listed below shall govern, except as otherwise specifically stated: 

a. 
b. Addenda Nos. 1,L and3. 
C. Conditions of the Contract 
d. Detailed Specifications 
e. 

2. 

3. 

4. 

5. 

6 .  

Change Orders (if issued during construction) 

Contract Drawings and Soils Report 

CONTRACT FOR CONSTRUCTION (Printed October 28.2004: 9 1 4  am) . . , , , , , , . . . , , , , . . . . , . , . . . . . . . . . . . . . , , , . . . . . Page 1 



f. Instructions to Bidders 
g. Invitation to Bid 
h. Contractor's Bid 
I. Notice to Proceed 
I .  Contract for Construction (this instrument) 

The Owner will make payments to the Contractor in the manner and at such 
times as set forth in the general conditions and in such amounts as required by 
the Contract Documents. 

This Contract shall be binding upon all parties hereto and their respective heirs, 
executors, administrators, successors, and assigns. 

IN WITNESS WHEREOF, the parties hereto have executed, or caused to be executed by their 
duly authorized officials, this Contract in two (2) copies, each of which shall be deemed an 
original on the date first above written. 

7.  

8 .  

Contractor: (SEAL) 

By: 

Village of Bartlett (SEAL) 

Title: Villaqe President 

Attest 

SIG -C0niia~t11-01-04.wpd 
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TRAFFIC SIGNAL 
RAILROAD AVE.IMAIN ST 

VILLAGE OF BARTLETT. COOK COUNTY 

The date and time of the meeting will be established by the Village of Bartlett. project. 
The purpose of this meeting will be to: 

1, 

2. Distribute Contract Documents. 

3. 

4. 

5. 

6. 

7. 

Receive and review the contractor's proposed construction sequence and 
schedule. 

Identify key construction personnel and list of Subcontractors 

Identify key Owner personnel and representatives 

Submission of a list of material suppliers. 

Review safety obligations and responsibilities. 

Discuss other items as required 

sp- 6 COMPLETION DATE 

NO work shall begin until the Engineer receive the Final Order from the Illinois Commerce 
Commission and the Contractor shows evidence of permit from Metra. All work (including 
restoration) is to be completed by September 30, 2005. If this work is not completed by 
this date, liquidated damages will be assessed in accordance with Article 108.10 of the 
Standard Specifications. 

SP- 7 MAINTENANCE OF ROADWAYS 

Beginning on the date that work begins on this project, the Contractor shall assume 
responsibility for normal maintenance of all existing roadways within the limits of the 
improvement. This normal maintenance shall include all repair work deemed necessary 
by the Engineer, but shall not include snow removal operations. Traffic control and 
protection for maintenance of roadways will be provided by the Contractor as required by 
the Engineer. 

If items of work have not been provided in the contract, or otherwise specified for payment, 
such items, including the accompanying traffic and protection required bythe Engineer, will 
be paid for in accordance with Article 109.04 of the Standard Specifications. 

sp- 8 MAINTENANCE BOND 

The Contractor shall furnish to the Village of Bartlett a maintenance guarantee in the 
amount of 100% of the awarded contract amount for a 24-month period. The maintenance 
guarantee shall be in one of the following forms: 

1. A surety or insurance company that is authorized by the Illinois Department 
of Insurance to sell and issue sureties in the State of Illinois. or 
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CONTWCT BOND 
FOR 

RAILROAD AVE. I MAIN ST. TRAFFIC SIGNAL IMPROVEMENTS 

Known all men by these presents: that We Home Towne Electric, Inc. as PRINCIPAL, AND 

S t  P a u l  F i r e  and Marine Insurance Companv 

as SURETY, are held and firmly bound unto the VILLAGE OF BARTLETT (hereafter referred 

to as OWNER) in the penal sum ofTwo-hundred ninetv-three thousand, three-hundred sixteen 

and 50/100 Dollars [ $ 293.316.50 1, lawful money of the United States, well and truly to be 

paid unto said OWNER, for the payment of which we bind ourselves, our heirs, executors, 

administrators, successors, jointly to pay to the OWNER this sum under the conditions of this 

instrument. 

/ 
, 

WHEREAS THE CONDITION OF THE FOREGOING OBLIGATION IS SUCH that, the said 
Principal has entered into a written contract with the OWNER acting through its awarding 
authority for the construction of Railroad Ave. / Main St. Traffic Siqnal Improvements, which 
contract is hereby referred to and made a part hereof, as if written herein at length, and 
whereby the said Principal has promised and agreed to perform said work in accordance with 
the terms of said contract, and has promised to pay all sums of money due for any labor, 
materials, apparatus, fixtures or machinery furnished to such Principal for the purpose of 
performing such work and has further agreed to pay all direct and indirect damages to any 
person, firm, company, or corporation suffered or sustained on account of the performance of 
such work during the time thereof and until such work is completed and accepted; and has 
further agreed that this bond shall insure to the benefit of any person, firm, company or 
corporation, to whom any money may be due from the Principal, subcontractor or otherwise, 
for any such labor, materials, apparatus, fixtures or machinery so furnished and that suit may 
be maintained on such bond by any such person, firm, company, or corporation, for the 
recovery of any such money. 

NOW THEREFORE, if the said Principal shall well and truly perform said work in accordance 
with the terms of said contract, and shall pay all sums of money due or to become due for any 
labor, materials, apparatus, fixtures or machinery furnished to him for the purpose of 
constructing such work, and shall commence and complete the work within the time prescribed 
in said contract, and shall pay and discharge all damages, direct and indirect, that may be 
suffered or sustained on account of such work during the time of the performance thereof and 
until the said work shall have been accepted, and shall hold the OWNER and its awarding 
authority harmless on account of any such damages and shall in all respects fully and faithfully 
complywith all the provisions, conditions, and requirements ofsaid contract, then thisobligation 
to be void; otherwise to remain in full force and effect. 

<- 
I 
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IN TESTIMONY WHEREOF, the said PRINCIPAL and the said SURETY have caused this 
instrument to be signed by their respective officers this day of 23% 

J 0JB.t.A Be& A.D. 2004. 

PRINCIPAL 

Home Towne Electric, Inc. 
(Company Name) (Company Name) 

(Signature & Title) 
[&------- By: 

(Signature & Title Daniel Green 

(If PRINCIPAL is a joint venture of two or more contractors, the company names, seals and 
authorized signature of each contractor must be affixed.) 

President 

St Paul Fire and Marine Insurance Compan 
(Name of Surety) 

Charles R. McQuiggan, Attorney-in-Fact 

STATE OF ILLINOIS, 
COUNTY OF Madison 

I,  Holly Vanessa Johnsopa Notary Public in and for said county, do hereby certify that 

Daniel Green and Charles R. McQuiggan 

(Insert names of individuals signing on behalf of PRINCIPAL 8, SURETY) 
who are each personally know to me to be the same persons whose names are subscribed 
to the foregoing instrument on behalf of PRINCIPAL and SURETY, appeared before me this 
day in person and acknowledged respectively, that they signed, sealed, and delivered said 
instrument as their free and voluntary act for the uses and purposes therein set forth. 

Given under my hand and notarial seal this 23rd day of 

Approved this sT2 day of 

ATTEST: Villaae of Bartlett 

F:\2492SiG\WP\2492SIG - Contract Bond 11-01-04.wpd 
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POWER OF ATTORNEY 
Seaboard Surety Company 
St. Paul Fire and Marine Insurance Company 
St. Paul Guardian Insurnnee Company 
St. Paul Mercury hnsurance Company 

United States Fidelity and Guaranty Conipany 
Fidelity and Guaranty Insurance Company 
Fidelity and Guaranty Insurance Underwriters, Ine 

Certificate No. 2187011 24173 Power of Allorneg No. 

KNOW ALL MEN BY TllESE PRESENTS: That Seaboard Surety Company is a corporation duly organized under the laws of the State of New York, and th 
Sl. Paui Firc and Mal-inc Inwrancc Company, St. Paul Guardian Insurance Company and St. Paul Mercury Insurance Company are corporations duly organized und 
the laws of the State of Minnesota, and lhat United States Fidelity and Guaranty Company is a corporation duly organized under the laws of the State of Maryland, a, 
that Fidelity and Guaranty lnsurancc Company is a cosporatian duly organized under the laws of the State of Iowa, and that Fidelity and Guaranty Insuran, 
Underwriters, Inc. is a corporation duly orgilnizcd under the laws of thc State of Wisconsin (herein collectively called the “Companies”), and that the Companies 
hereby makc, constiutc and appoint 

Charles R. McQuiggan, Ralph L. McQuiggan, Bradley R. Greer and Stephen G. McQuiggan 

,their Vue and lawful Attomcy(s)-in-Fa 
cacli in their separate capacily if more than one is named above, to sign its name as surety to, and to cxccute, seal and acknowledge any and all bonds, undertaking 

performance of Contracts and executing or guaranteeing b 

IN WITNESS WHEREOF, the Companies haw caused ihis in 

of the City of Edwardsville ,State Illinois 

or proceedings allowed by law. 

Seaboard Surcty Com 
St. Paul Fire and Mar  
St. Paul Guardian Ins 
St. Paul Mercury lnsura 

United Statcs Fidelity and Guaranty Company 
Fidelity and Guaranty Insurance Company 
Fidelity and Grraranty lnsurancc Underwriters, hc. 

Stiitc of Maryland 
City of Baltimorc THOMAS E. HUIBREGTSE, Assistant Secret< 

On this 3d day or February , 2004 , before me, the undersigned officer, personally appeared Peter W, Cslman an 
Thomas E. Huibrcgtse, who acknowledged lheinsclvcs to be the Vice President and Assistant Secretary, respectively, oi  Seaboard Surcty Company, St. Paul Fire au 
Marine Insurance Company, Sl. Paul Gusldian Insurance Company, St. Paul Mercury Insurance Company, United States Fidelity and Gu;rianty Company, Fidelity an 
Guaranty lnsurancc Company, and Fidelity and Guaranty Insurance Underwriters, h c . ;  and that the seals affixed to the foregoing instrument are the corporate seals c 
said Companies; and lhat they, as such, being authorized so to do, executed rhe foregoing instrument for the purposes theiein contained by signing the names of th 
corporalions by themselves as duly nuthorlzed officers. 

*k” l ”a . rm 
In Witness Whereof, I hcieuota sct my hand and oiiicial scal. 

My Commission cxpires the 1st day of July, 2006. REBECCA EASLEY-ONOKALA, Notary Public 

\ 86203 Rev. 7-2002 Printed in U.5.A 



St. Paul Fire and Marine 1nsur:mce Company 

St. Paill Mercury Insurance Company 
Scaborrd surety company 

United States Fidelity and Guaranty Company 
Fidelity and Guaranty InruraneeCompsny 
Fidelity and Guaranty Insurance Underwriters, Im.  
Si. Paul Medical Liability lnruinnce Company 

mI Guardian Insurance Company S h u l  Surety St. 

BondNo. TE3522 

RIDER CONTAINING 
DISCLOSURE NOTICE OF TERROFUSM COVERAGE 

This disclosure notice is required by the Terrorism Risk Insurance Act of 2002. No 

action is required on your part. This Disclosure Notice is incorporated in and a part of 

the attached bond. 

You should know that, effective November 26, 2002, any losses caused by certified 

acts of terrorism would be partially reimbursed by the United States under a formula 

established by the Terrorism Risk Insurance Act of 2002. Under this formula, the 

United States reimburses 90% of covered terrorism losses exceeding the statutorily 

established deductible paid by the insurance company providing the coverage. 

~ ~. ~ ~~ .. . . ~ ~~~ 
~ ~~ .. ~ .. 

There is a cap on our liability to pay for such losses if the aggregate amount of 

insured losses under the Act exceeds $1 00,000,000,000 during the applicable period 

for all insured and all insurers combined. In that case, we will not be liable for the 

payment of any amount which exceeds that aggregate amount of $100,000,000,000. 

The portion of your premium that is attributable to coverage for acts of terrorism is 

$0. 

IMPORTANT NOTE: THE COST OF TERRORISM COVERAGE IS SUBJECT TO 

CHANGE ON ANY BOND THAT PREMIUM IS CHARGED ANNUALLY. 

SIGNED AND SEALED this 23 day of November , 2 0 0 4  

St P a u l  F i r e  and Mar ine  
SURETY: 7 u [SEAL] 

Signature: 

Attorney-in-Fact 
C h a r l e s  R .  McQuiggan 



DISCLOSURE NOTICE OF TERRORISM 
COVERAGE 

This disclosure notice is required by the Terrorism Risk Insurance Act of 2002. 
No action is required on your pari. 

Coverage for acts of terrorism is already included' on all outstanding, in force 

bonds issued on your behalf or on behalf of one of your associated, affiliated,, or 

subsidiary compahies, to the same extent and subject to the same terms and 

conditions that Are otherwise applicable under those bonds and underlying 

bonded contract8 or  obligations. You should know that, effective November 26, 

2002, under yo& existing coverage, any losses caused by certified acts of 

terrorism would e partially reimbursed by the United States to St. .Paul under a 
formula establis d by t h e  Terrorism Risk lnsurance Act of 2002: Under this 

formula, the UFited States reilnburses 90% of cover&i $3-ro&m IOS,S~S 

exceeding-the s&utorily esfablished deductible paid by t he  insurance company 
providitig' the co 

i 

, .  

1 . .  

. .  

- ~ ~ ~ - r ~ - ~ ~ - ~ - ~ q  & ~ ~ ~ : ~ [ ~ i & i ~ } i . @  +&pay fe.r su& . l . o s ~ ~ s  -if the a.ggLegake 'amb.u.uf of 
I .  
I 

insured losses nder the Act exceeds $100,000,006,000 during. t h e  . .  applicable . .  

period for all ins red and all insurers combined.' In that case, .we will not be  ,, liable . 

for the paymeiqt of any amount which exceeds that aggregate ariiount of 

. .  

$-roo',ooo,ooo,o~o. 

The portion of your premium for all outstanding, in force bonds, that is 

attribiitab!e to coverage foi acts ofterrorism is $0.00. 

. .  

iMPORTANT NOTE: THE COST OF TERRORISM COVERAGE IS SUBJECT 

TG CHAEGE ON AW BENQ THAT PREMIUM IS CHARGED ANNUALLY. 



DEFAULTCSID -> 638 834 4918 Page E81 wu6/,aa5 iii:z4:za 

Lombard, I L  60148 
I T l e c t r i c ,  I n c .  

35220 N. Route 83 
P.O. BOX 863 
Lake V i l l a ,  I L  60046 

I Ste.  500 I 
NAIC# 1 16535 

INSURERS AFFORDING COVERAGE 

INWRERA Zurich American- 
INSURERB Hartford 
INSURERC Crum & Forester  - .- 
INSUREPD 

INSURER E 
-_ -_ 

ALL OWNED AUTOS 

SCHEDULED AUTOS 

1,000,000 

B BODILY INJURY 
(Per perio"] 

NUN-OWNEII AUTOS 

OPLOYERS'LIABILITY 

FICEWMEMEER EXCLUDED7 
W PROPI~IEIORIPARTNER~EXEC~~"E 

- -~ ._  

I '5EE AlTACHED for  Additional Insured. 

Revised from 11/22/04 

I I I 
PTlONOFOPERATIUNSILOCATlONSlVEHlCLESIEXCLUSiONSADDED BY ENDORSEMENTISPEClALPRUVlSlONS 

V i l l a g e  o f  B a r t l e t t  
228 5. Main Street  
B a r t l e t t ,  I L  60103 

SHOULD ANY OF THEA8OVE DESCRIBED POLICIES BE CANCELLEU BEFORETHE 

EXPIRATION DATETHEREUF,THE ISSUING INSURER WILL WWKWAIL 
X D A Y S  WRlmNNOTlCETO THE CERTIFICATE HOLDERNAMEDTO THE LEFT 

~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ X X X X X  
~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ X X ~ X X ~ X  

&e& AUTHORIZED REPRESENIATIVE 

Kevin Phi l1  ips/TKB 



DEFAULTCSID -> 638 894 4918 

V i  11 aye o f  Bart1 e t t  
; , i f i c a t e  issued  t o  V i l l a a e  o f  B a r t l e t t  12/16/2004 - . ,  
' . 3 .  Adams Group 
2/16/2004 
nsured: Hoine Towne E l e c t r i c ,  I n c .  

:e: Ra i l road Ave./Main S t .  T r a f f i c  S ignal ,  B a r t l e t t ,  I L  60103. HTE l o b  #O4992. 

'he f o l l o w i n g  a r e  Add i t iona l  Insured under t h e  General L i a b i l i t y ,  when requ i red  under w r i t t e n  c o n t r a c t  and 
' t h e  coverage and l i i i i i t s  conform t o  t h e  minimuins r e q u i r e d  by A r t i c l e  107.27 of  t h e  Standard Spec i f i ca t ions  
'or Road and Br idge Construct ion".  

V i l l a g e  of B a r t l e t t ,  i t s  Pres ident  and Board of Trustees,  and i t s  o f f i c e r s ,  o f f i c i a l s ,  employees, 
.o lu r teers ,  agents, independent c o n t r a c t o r s ,  consu l tan ts  w h i l e  working or b e h a l f  o f  t h e  Owner and t h e  
' i l l a g e  Engineer (Pavia-Marting & Co. and i t s  o f f i c e r s  and employees) 

Northeast I1 1 i noi  s Regional Cominuter Rai 1 road Corporat ion 
Metra 
M e t r o p o l i t a n  R a i l  
The Corniiiuter R a i l  D i v i s i o n  

'he f o l l o w i n g  Cance l la t ion  Clause supersedes t h e  Cance l la t ion  Clause on page 1 of C e r t i f i c a t e :  

'Should any of t h e  above descr ibed p o l i c i e s  he canceled, suspended, vo ided o r  t h e  types o r  aniounts of 
:overage be inodi f ied before the  e x p i r a t i o n  date t h e r e o f ,  t h e  i s s u i n g  company s h a l l  have mai led t h i r t y  (30) 
lays p r i o r  w r i t t e n  n o t i c e  t o  t h e  c e r t i f i c a t e  ho lder  named, c e r t i f i e d  mai l  r e t u r n  r e c e i p t  requested." 

: a n c e l l a t i o n  c lause does no t  apply  t o  Not ice  of Cance l la t ion  for non-payment o f  premium. 
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PmdUeCT Add'L Prmn RCtWlPltIlL 

Additional Insured -Automatic - Owners, Lessees Or 
Contractors -Broad Form 

9 

Page 883 

s 

ZURICH 

lhis endwment c-es dnpolicy. plcasc rmd it carefully. 
This endomcmcnt mdifies insurance provided under the: 
CommercX General Liability Covemgrsge Part 

A. WHO 1s AN I N S W D  (Section Ir) is amended to include as an lnsured any person or organization whom you are 
reqicred to add a$ an additional insured on this policy under a written contract o r  written wreement 

B. 
advertising injury' coveredunder Section I, Coverage A, BODILY INJURY AND PROPERTY DAMAGE UABElTY and 
Coverage R, PERSONAL AND ADVERTISING JNJURY LUBnTry, but ody if: 

n e  iDsurance provided to additional dnsureds applies only to ''bodily injury.., 'proper@ damage" or "personal and 

1. Thc %odly injury'' or "property damagen tesults fromyour negligence; and 

2. The %bodily injury'', "property damage" or "personal and advertising injury" results directly irom: 

a. Yourangoing operations; or 

b. UYour work" completed as included in the "products-completed operations hazarrl", 

performed for the additional insured, whieh i s  thc sub]ecl of the written contract or  writt& agreement. 

C. However, regardless of the provisions or paragraphs A. and B. above: 

1 .  We will not extend any insurance wveragc to my additional insured person or orgunbation; 

a. That !s not provided to you in this poticy; or 

b. That is my broader coverage than you are required to provide to thc sdditlonsl insured person or 
orga6zativ.n in the written contract or written agreement; and 

2. We will not provide Limit8 of I n s m c e  to my additional inmued pereon or orguizatioa that exceed the lower of 
a. The Limirs of hlrutnnce provided to you in this policy; or 
b. The Limits of Insurance you are requixed to provjdc in the wdten ccurnct or wrincn ugreeanL 

D. The insurance provided to tho additiohd insured person or o r g ~ n h t i o n  does not apply to: 

1. 
the additional iosured; OI 

"Bodily in&', 'propetty damage" UT "~MSOMI and sdvextisiug injury" that r e d s  solely frmn negligence of 

Includes copyrighted material of Knsurnnce Services Office, Iuc. wirh its pmnission. 
W-GL-1175-A CW (9103) 
Page I of 2 
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2. “Bodily hjurf, ‘p~opt?~Q damage” or “personal and advertising injury“ arising out of the rendering ox failure t o w e r  
nuy professional archirema& engineecrg or surveyiq services including: 
a. The preparing, approving, or failing to pitparc or approve maps, shop drawings, opinions, reposts, sweys, fidd orders, 
change o r d w  or drawings and specifications; and 
b. Supervisory, inspection, architectural OT engineering activities. 

E. The additional insured musl see to it rhnt: 
1~ We artnotifiedas soonaspmticab1eofan“occurrence”oroff~e thatmayresultins claim 
2. We rcccive ~ U e n  notico ofa claim or “snit” BS soon as practicable; nnd 
3. A request for defense and indcrmdty of the claim or “suit” will promptly be bmuglit against any policy hued by 

morhcr insurer nuder which the ndditional inswed afso has rights as an insured or additional hued 
I?. 
other i n s m c e  nvnilable To my additional mrmred person or organization unless the other insurance is provided by a 
contractor other than you for the same operations and job location. Then we wiU share with that 0th insurance by che 
method described in paragraph 4.c. of SECTION lV - COMMERCIAL GENERAL LIABILITY CONDITIONS. 

Any provisions in this Coverage Pu l  not changed by the t e r n  and conditions of this endorsnnent continue to apply 89 wilten. 

The insurance provided by this eedorsement is parnary iolimnce mid we wilt not seek contribution fmm my 

Includcs copyrighted muterial of I n s m c e  Services Ogee, Iiic. wirh its permission 
U-GL-1175-A CW (9/03) 
D.nr 7 nf 7 



I RETURN WITH BID I PROPOSAL SUBMI-ED BY 

, I 

street P.O. BOX 

Villa, IL 60046 

COUNTY OF C 0 OK 

VILLAGE EARTLEm 
(Insert name of Cily, Village. Town or Road District) 

-s SPECIFICATIONS, PWM3 
MAXf44WWG+S&, CONTRACT PROPOSAL 

CONTRACTANDCONTRACTBOND 

(Strike out that which IS not applicable) 

FOR 

THE IMPROVEMENT OF 

RAILROAD AVENUE STREET NAME OR ROUTE N0.- 

SECTION NO. 

TYPE OF FUNDS GENERAL FUNDS 

TOBECONSTRUCTEDUNDER 
THE PROVISIONS OF 

THE ILLINOIS HIGHWAY CODE 

Submitted 
Approved/Passed- 

lL 494 0328 

APPROVED 
VILLAGE OF BARTLETl 



ADDENDUM NO. 1 ISSUED OCTOBER I &  2004 

TO THE CONTRACT DOCUMENTS AND SPECIFICATIONS 
FOR THE 

RAILROAD AVE./MAIN ST TRAFFIC SIGNAL INSTALLATION 
Village of Bartlett, Illinois 

DATE OF BID OPENING: October 27,2004 @ 11:OO AM 

BID OPENING LOCATION: Village of Bartlett 
Bartlett Village Hall 
228 South Main Street 
Bartlett, Illinois 60103 

We are transmitting herewith the following Corrections which are to be incorporated into 
the plans and specifications for this improvement. 

I. PLAN SHEET No. 2, Summary of Quantities: 

1. 
2. 
3. 
4. 
5. 
6. 
7. 

9. 
a. 

Unit for Item # 27 should read FOOT. 
Unit for Item # 30 should read m. 
Unit for Item?# 43 should read FOOT. 
Unit for Item # 44 should read EACH. 
Unit for Item # 50 should read a H .  
Unit for Item # 55 should read FOOT. 
Unit for Item # 56 should read m T .  
Unit for Item # 57 should read S Q T ,  
Quantity for Item # 51 under “Main and Railroad” column should read 
0.34. 

Please acknowledge receipt of the addendum by executing and returning a copy of this 
page to Pavia-Marting & Co., 910 West Lake Street, Roselle, IL 60172 via fax (630-894- 
4910), attention Dale V. Marting (Sr.), or by mail priorto the bid date. Also enclose a copy 
of this addendum with your bid submittal. /- .. 

--y / & t 
Company: / k h 7 L  . y ~ k g  .<,~*~,.Lqi.  yji2c 

Bynitle: g .  ,>ALV&~Z- ,< @?S]L> (Q.Ls”- 

Acknowledge receipt?: .. .&??A _.._...__.___.__.. 
&-’ ’Lz’7- Respectfully submitted, 

PAVIA-MARTING & CO. 

END OF ADDENDUM NO. I 

F\2492SlG\WPV49ZSIG -Addendum NO 1 10-1844.wpd 



ADDENDUM NO. 2 ISSUED OCTOBER 20,2004 

TO THE CONTRACT DOCUMENTS A N D  SPECIFICATIONS 
FOR THE 

RAILROAD AVE./MAIN ST TRAFFIC SIGNAL INSTALLATION 
Village of Bartlett, Illinois 

DATE OF BID OPENING: October 27,2004 @ 11:OO AM 

BID OPENING LOCATION: Village of Bartlett 
Bartlett Village Hall 
228 South Main Street 
Bartlett, Illinois 60103 - 

We are transmitting herewith the following Special Provision which are to be incorporated 
into the  plans and specifications for this improvement. 

I.  SPECIAL PROVISION: 

1. Second  paragraph, last sen tence  of Special Provision sp-41 
SECTION 1077 TRAFFIC SIGNAL POSTshould read: 

“The b a s e  of the pos t  shal l  be of the type Huntington NN-78AB (see a t tached  detail) 
or approved equal by the Village”. 

Please acknowledge receipt of the addendum by executing and returning a copy of this 
page to Pavia-Matting & Co., 910 West Lake Street, Roselle, IL 60172 via fax (630-894- 
4910), attention Dale V. Marting (Sr.), or by mail prior to the  bid date. Also enclose a copy 
of this addendum with your bid submittal. 

7 Respectfully submitted, Acknowledge receipt 

Company: \-\av*blE ‘.rcL,<:/b< .r ~ii. c,b’<. PAVIA-MARTING & CO. 
t ’  

ENGINEERS @/Title: .k, i)’’ ( 1; vz&wJ l- ;- fl:>;.>L,~A*,J 

Date: 

END OF ADDENDUM NO. 2 

f\2492SIG\WF’l249251G~ Addendum NO 2 10-20-0i.wpd 



vallrnontV HUNTINGTON HN.18AB 
18" ALUMINUM CLAMSHELL DECORATIVE BASE - STRUCILRES I 

.................................................................................................................. 

Fits Standard Pole Base Diameters 

4", 4.5", Y, 
5.5", 5.9" and 6" 

i - ' ,  4 

i-+ 18" Diameter 

ALUMINUM Clamshell Base 

....... .................................................................................................................................... 

SPECIFICATIONS 
The decorative bose is constructed of two identicol cast 
ciamshelis A319 alloy aluminum or equivalent. Parts ore 
cas1 whole or in components welded together prior to 
opplicotion of finish. 

Connecting hordwore are stainless steel socket head style 
bolts. Tamperproof hordwore i s  ovailoble on special order. 
All hardware is  accessible from outside the bose for easy 
installation, Halves are factory fiited ond shipped together. 

Each half is  identical with an integral door designed to fit the 
aesthetic appearance of the base. Doors are supplied with 
stainless steel socket style screws. 

Clamshell bases ore designed lo wrap around the pole 
with a circulcr hole wilh a toleronco o i  .25" maximum 
clear bekeen the base and the casting. For fluted poles, 
the flutes star} 1-2" above the top of the base for o clean 
appeorance. 

The finish for the base is TGlC polyester powder coating 
applied in accordance with Volrnont Industries F264 
Specification. 

The top opening dimensions are calculated using the pole 
bose dimension and o toper rate of .Id" per foot. The 
opening is  designed to accommodate outside diameter 01 
mandrel formed round tubes and point-to-point diameter of 
rnulh-sided tubes. 

CATALOG LOGK . ............... .................................................................................. ......................................... .,.. 

Mobdoll 

ne = 
Aluminum 
Clomrhdl 

Fill Po e Wil 
Bare Diamskr -El- +! are Damekr 

6140 i A" 
045 = 4.5" 
050 i 5" 
055 = 5.5" 
059 = 5.9" 

i 
Bole Height 

270 i: 27" 
Overall Height 

l I 

1 060 E 6" L_____I 

2-HN-1A 
Volmont industries, In<., 7002 N. 288th St., P.O. Box 358 - Valley. Nebrorko 68064-0358 (4021 359.6101 - Y I W W . Y O ~ ~ O ~ ~ . C O ~  
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ACIDENDUMNO .3 ISSUED OCTOBER 26,2004 

TO THE CONTRACT DOCUMENTS AND SPECIFICATIONS 
FOR THE 

RAILROAD AVE./MAIN ST TRAFFIC SIGNAL INSTALLATION 
Village of Bartlett, Illinois 

DATE OF BID OPENING: October 27,2004 @ 17:OO AM 

BID OPENING LOCATION: Village of Bartlett 
Bartlett Village Hall 
228 South Maln Street 

W e  are transmitting herewith the following Correction to Special Provision which are to be 
incorporated into the plans and specifications for this Improvement. 

I. SPECIAL PROVlSlON 3P-32: 

1. Delete the last paragraph of Special Provision SP-32 SECTION 
850 MAINTENANCE OF EXISTING TRAFFIC SIGNAL -. 

Please acknowledge receipt of the addendum by executing and returning a copy of this 
Page to Pavia-Matting i3 Go., 910 West Lake Street, Roselle, IL 60172 via fax (630-894- 
4910), anention Dale V. Matting (Sr.), or by mail priorto the  bid date. Also enclose a copy 
of this addendum with your bid submittal. 

Respectfully submitted , Acknowledge receipt .................................. 7 
c. 4',& / 4 ? l L J . <  

ByRitle: &&pt.J$ /qss1!5 &+. 
$-/ - '7.. 

PAVIA-MARTING & CO. Company: l L  c':/Jflx 7&,d&< .-?<../.?i . i - / l <  

/;e - ,J @ .r 0 y Date: 

END OF ADDENDUM NO. 3 

F;k492S1G\Wm249zSIC - Rddwdum No 3 iC-ZMM.nm! 
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Notice to Bidders 

Route RAILROAD AVENUE 
county COOK 

Section 

___ 
Local Agency V U E  OF BARTLETT __ 

L 
1 RETURN W I T H Y !  

Time and Place of Opening of Bids 

Sealed proposals for the improvement described below will be recieved at the office of the Village Clerk __ 

- , Illinois -_ 228 South Main Street, Bartlett - 
(address) 

until 11:00 o'clock A M., OCTOBER 27,2004 Proposals will be opened and read publicly 
(date) 

(date) 
11:00 o'clock 2 M., OCTOBER 27, 2004 at the office of the Villaqe Clerk - at __- 

228 South Main Street, Bartlett. IL 60103 
(address) 

Description of Work 

Name L R A F F I C  SIGNkL IMPROVEMENTS Length NIA 

Location RAILROAD AVEJMAIN ST.. OAK AVE./RAILROAD AVE., AND OAK AVEJBARTLETT AVE. 

Proposed Improvement 
TRACKS ON OAK AVE. PREEMPTED WITH EMERGENCY VEHICLES 

Bidders Instructions 

-____ 

-INSTALLATION OF TRAFFIC SIGNALS SYSTEM PREEMPTED WITH T H E - R O A D  

. . Plans and proposal forms will be available in the office of -PAVIA-MARTING 8 CO 

__ 910 NEST LAKE STREET, ROSELLE, IL 60172 (AT A COST OF $35.00 NON-REFUNDABLE) 

2. If prequalification is required, the 2 low bidders must file within 24 hours after the letting an "Affidavit of Availability" 
(Form BC 57), in triplicate, showing all uncompleted contracts awarded to them and all low bids pending award for 
Federal, State, County, Municipal and private work. One copy shall be filed with the Awarding Authority and 2 copies 
with the IDOT District Office. 

3. All proposals must be accompanied by a proposal guaranty as provided in BLRS Special Provision for Bidding 
Requirements and Conditions for Contract Proposals contained in the "Supplemental Specifcations and Recurring 
Special Provisions". 

4. The awarding authority reserves the right to waive technicalities and to reject any or all proposals as provided in 
BLRS Special Provision for Bidding Requirements and Conditions for Contract Proposals contained in the 
"Supplemental Specifcations and Recurring Special Provisions". 

5. Bidders need not return the entire contract proposal when bids are submitted unless otherwise required. Portions of 
the proposal that must be returned include the following: 

a. VOB 5701 - Contract Cover 
b. VOB 5704 - Notice to Bidders 
c. VOB 5705 - Contract Proposal 

d. 
e. 
f. 

VOB 5706 - Contract Schedule of Prices (if needed) 
VOB 5707 - Contract Schedule of Prices and Signatures 
VOB 5708 - Proposal Bid Bond (if required) 

6. The quantities appearing in the bid schedule are approximate and are prepared for comparison of Bids. Payment 
to the Contractor will be made oniy for actual quantities of work performed and accepted or materials furnished 
according to the contract. The scheduled quantities of work to be done and materials to be furnished may be 
increased, decreased or omitted as hereinafter provided. 

VOB 5704(Rev. iOIO1) 
Page 1 of 2 



7. Submission of bid shall be conclusive assurance and warranty the bidder has examined the plans and understands 
ail requirements of the performance of work. The bidder will be responsible for all errors in the proposal resulting 
from failure or neglect to conduct an in depth examination. The Awarding Authority will, in no case, be responsible for 
any cost, expenses, looses or charges in anticipated profits resulting from such failure or neglect of the bidder. 

’,. The bidder shall take no advantage of any error or omission in the proposal and advertised contract. 

9. If a special envelope is provided by the Awarding Authority, each proposal should be submitted in that envelope 
furnished by the Awarding Agency and the blank spaces on the envelope shall be filled in correctly to clearly indicate 
its contents. When an envelope other than the special one furnished by the Awarding Authority is used, it shall be 

marked to clearly indicate its contents. When sent by mail, the sealed proposal.shall be addressed to the Awarding 
Authority at the address and in care of the officai in whose office the bids are to be received. All proposals shall be 
filed prior to the time and at the place specified in the Notice to Bidders. Proposais received after the time specified 
will be returned to the bidder unopened. 

10. Permission will be given to a bidder to withdraw a proposal if the bidder makes the request in writing or in person 
before the time for opening proposals. 

A By Order of , ,- 

.- 
VILLAGE OF BARTLETT 

(Awarding Authority) 

Note: All proposal documents, including Proposal Guaranty Checks or Proposal Bid Bonds, should be stapled together to prevent 
x s  when bids are processed. 

VOB 5704 (Rev. 10101) 
Page 2 of 2 
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Mr. Dave Lazarides 
Director of Processing 
Illinois Commerce Commission 
Transportation Division - Railroad Secrion 
527 East Capitol Avenue 
Springfield, IL 62701 

Subject: Delay of Project 
Oak Avenue, Bartlett 
Metra/Milwaukee District 

Dear Mr. Lazarides: 

Reference the project delay information requirements In the ICC Order T04-0014 
concerning the installation of an interconnecred traff ic signal wi th ,the Metra Milwaukee. 
District West Line highway crossing a t  Oak Avenue in Bartlett. Metra is requesting a delay 
of 90 days for the completion of this project f rom May IO, 2008 t o  August 8, 2006. 

The key procurement items for the project are the three relay houses for the equipment. 
The houses were described in the invitation for Bid pubiished April 13, 2005. As required 
by FTA Rules, the lowest responsive bid must be accepted. The lowest bid company, 
Railway Signal International was reviewed and details of their submittal were questioned on 
several dates in June and July 2005. They were unresponsive and uncommunicative about 
either Metra's questions or requests or Meva  required changes t o  if's original submittal. 
On September 7, 2005, this company was formally declared "not technically 
responsibleirespansive. In the meantime, the bid was awarded to  the second lowest 
responsive bidder, L&W Industries of Springfield, Mo. 'A Purchase Order (P.0.) for 31 relay 
houses and 11 Relay Cases was then awarded to  L&W dated August 22, 2005 with a 
shipping.date 90 days from the date of the P.O. Metra had asked that the three.houses 
and the case for this project be the first priority, but  L&W Industries has missed the original 
delivery date and has twice extended 'the promised delivery dates. 

They are one of t h e  largest relay house manufacturers in the industry. Unfortunately, they 
are busy with their regular railroad customers; the increased demand mosr notably due t o  
the damage caused by Hurricane Katrina. L&W has also had numerous manufacturing 
difficulties over the last six months. 

Our current Aprii 7, 2006 shipping date has been extended by three weeks. This means 
the houses won't be received until the end of April. We  will keep you informed of a 
confirmed shipping date. We have the wiring material on hand and the cable is being 
installed in the field. The houses are the missing part of the  installation. 

W. K. Tup 
Chief Engineerma Officer 

cc: M. Stead - ICC 
J. Plonczynski - Village of Bartlert 

Meiia is (he regiswed service mark :or the Nort$ea.?t Illinois Regional Commuter Railroad corporation 



STATE OF ILLINOIS 
ILLINOIS COMMERCE COMMISSION 

VILLAGE OF BARTLETT, ) 
) 

Petitioner, 1 
) 

V. ) 

COMMUTER RAIL DIVISION OF THE REGIONAL ) 
TRANSPORTATION AUTHORITY D/B/A METRA ) 
A/K/A METROPOLITAN RAIL, A REGISTERED SERVICE ) 
MARK FOR THE NORTHEAST ILLINOIS REGIONAL 1 
COMMUTER RAILROAD CORPORATION ("METRA), ) 

1 
Respondent. 1 

) 

) Docket No. T04-0014 

Verified Petition for Supplemental Order for extension of ) 
completion date by more than thirty (30) days to complete ) 
the interconnection of traffic signals to be installed at the ) 

following intersections within and under the jurisdiction of ) 
the Village of Bartlett, Illinois: Main Street and Railroad 
Avenue, Oak and Railroad Avenues, and Oak and Bartlett ) 
Avenues with the railroad warning devices at the Oak 
Avenue Crossing hereinafter described, and ancillary work ) 
thereto as set forth in the Illinois Commerce Commission ) 
Order entered November I O ,  2004. 

TO: 

) 

1 

) 

Mr. Michael Stead, Rail Safety Program Administrator 
Illinois Commerce Commission 
527 E. Capitol Avenue, 6'h Floor, Springfield, Illinois, 62701 

Mr. William K. Tupper, Northeast Illinois Regional Commuter Railroad 
Corporation (Metra), 547 West Jackson Boulevard, Chicago, Illinois, 60661 

NOTICE OF THE VILLAGE OF BARTLETT'S INABILITY TO 
COMPLETE PROJECT WITHIN ORDERED COMPLETION DATE 

NOTICE IS HEREBY GIVEN that the Village of Bartlett (the "Village") will not be 
able to complete the project work required under the Illinois Commerce Commission 
Order dated November I O ,  2004 in the above captioned matter (the "Project Work), by 
the May I O ,  2006 completion date set forth in said Order. The Village has acted with 
due diligence and in good faith to have the Project Work completed in time, but will be 
unable to complete the Project Work by May I O ,  2006 due to delays by Metra in 

1 

EXHIBIT 1-1 



obtaining relay houses required for the interconnect of the above mentioned traffic 
signals with the railroad warning device at the Oak Avenue crossing. The Village’s 
Verified Petition for Supplemental Order requesting an extension of the completion date 
to December 31, 2006 is attached hereto. 

Village of Bartlett 

CERTIFICATE OF SERVICE 

I, Bryan E. Mraz, an attorney, certify that I served this Notice of the Village of 
Bartlett’s Inability to Complete Project Within Ordered Completion Date by mailing a 
copy to each person to whom it is directed and depositing the same in the U.S. Mail at 
Roselle, Illinois, with the proper postage prepaid and addressed as above shown on 
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